

Proceedings of the “Digitization of Gram Panchayats Properties-Progress review” meeting held on 02-12-2019 at 11:00 AM hrs Chaired by, Principal Secretary, (PR), Rural Development & Panchayat Raj department, GoK

Members Present

1. Smt. Uma Mahadevan, Principal Secretary, PR, RDPR Department.
2. Sri. S.A. Ashraful Hasan, Director, Panchayat Raj-1, RDPR Department.
3. Sri. V.Nagaraja, Director, e-Governance, RDPR Department.
4. Sri. K. Shivaram Gowda, Chief Executive Officer, Bengaluru Urban ZP.
5. Smt. Shantala M.A, Joint Director, DTCP, Bengaluru
6. Sri. Raghavendra, Deputy Director, BMRDA, Bengaluru.
7. Sri. M.K. Kempegowda, Advisor to Panchayat Raj, RDPR Department.
8. Sri. Dr. C. Siddaramaiah, Deputy Secretary, Bengaluru Urban ZP.
9. Sri. T.K. Ramesh, Deputy Secretary, Tumakuru ZP.
10. Sri. Samarthram, Senior Technical Director, NIC.
11. Sri. Jagadeesh.K.G, Assistant Project Officer, Bengaluru Urban ZP.
12. Sri. Gagan. A.S, Assistant Director, e-Governance, RDPR Department.
13. Sri. M. Kishore Kumar, Executive Officer, Bengaluru North TP, Bengaluru Urban.
14. Smt. Shantala.K, PDO, Adaguru GP, Gubbi TP, Tumakuru ZP.
15. Sri. Gangaram, PDO, Doddajala GP, Bengaluru North TP, Bengaluru Urban ZP.
16. Sri. Rajashekar A.S, Team Lead, K-GIS, KRSAC.
17. Smt. Roopa Bhandiwad, Team Lead, K-GIS, KRSAC.
18. Sri. Mohammed Imtiyaz, State Project Manager, RDPR Department.

All the members were welcomed to the meeting. The focus of the meeting was to monitor the progress of Digitization of GP Properties in Bengaluru Urban and Tumakuru districts and getting maps of BMRDA and DTPC.

1. The process of digitization of Gram Panchayats properties project being piloted in GPs of Bengaluru Urban district using the revenue maps provided by KRSAC was explained to BMRDA & DTCP officials. It was requested to provide the maps (soft copies in shape file/ AutoCaD format) of BMRDA and DTCP to KRSAC, so that maps can be overlapped with existing KRSAC maps procured from ISRO for better visualization and geo reference of properties.
2. KRSAC to send the proposal to respective departments to get the village maps in soft copies in shape file/ AutoCaD format for geo referencing.
(Action: KRSAC)
3. Senior Technical Director, NIC stated that get the maps of BDA, BMICP and other Local Planning Authorities would also be needed.
4. Principal Secretary, (PR), RDPR dept instructed Director, (e-Gov), CEO, Bengaluru Urban ZP and Deputy Secretary, Bengaluru Urban ZP to co-

ordinate with DTCP, BMRDA, BDA, BMICP and other Local Planning Authority to provide the village maps to KRSAC.

(Action: Director, (e-Gov), CEO & DS, Bengaluru Urban)

5. Deputy Secretary, Bengaluru Urban ZP explained that Doddajala GP, Bengaluru North TP has completed the process of digitization of properties for 18 properties of Chikkanahalli village (which is having 92 properties) using Mobile application designed by e-Swathu team after the creation of polygons in the revenue maps provided by KRSAC.
6. Doddajala GP is facing technical issue in the mobile application and mobile app is not working in offline mode.
7. Senior Technical Director, NIC requested KRSAC to provide offline APIs to e-Swathu team for making mobile application which works in offline mode and provision to draw the polygons through mobile app in the digitized maps provided by KRSAC.
8. Team lead, K-GIS, KRSAC agreed to provide offline APIs to e-Swathu team and agreed to make provision to draw the polygon through mobile app.

(Action: KRSAC)

9. Principal Secretary (PR), RDPR dept instructed CEO, Bengaluru Urban ZP to complete the process of digitization of properties for Chikkanahalli village of Doddajala GP before 17th Dec 2019.

(Action: CEO & DS, Bengaluru Urban)

10. Deputy Secretary, Tumakuru ZP explained that Adaguru GP, Gubbi TP has completed the process of digitization of properties for 100 properties out of 3100 properties of GP through manual survey.

11. Principal Secretary (PR), RDPR dept instructed Deputy Secretary, Tumakuru ZP to complete the process of digitization of properties for Adaguru GP before 17th Dec 2019.

(Action: DS, Tumakuru)

12. It was instructed to schedule the follow up meeting on 17th Dec 2019. And instructed Deputy Secretary of Bengaluru Urban ZP and Tumakuru ZP to present the progress of digitization of properties on 17th Dec 2019 through PPT.

13. It was decided to use the 2016-17 maps provided by KRSAC for creating the polygons until 2019 maps is procured from ISRO by KRSAC.


Decision taken:

1. DTCP & BMRDA to provide the soft copies in shape file/ AutoCaD format of village maps to KRSRAC.
2. KRSRAC to send the proposal to respective departments to get the village maps in soft copies in shape file/ AutoCaD format.
3. CEO & Deputy Secretary, Bengaluru Urban ZP to co-ordinate with DTCP, BMRDA, BDA, BMICP and other Local Planning Authority for providing the village maps to KRSRAC.
4. KRSRAC to provide offline APIs to e-Swathu team and make provision to draw the polygon through mobile app.
5. Complete the process of digitization of properties for Chikkanahalli village of Doddajala GP before 17th Dec 2019 w.r.t Bengaluru Urban ZP.
6. Complete the process of digitization of properties for Adaguru GP before 17th Dec 2019 w.r.t Tumakuru ZP.
7. Decided to use the 2016-17 maps provided by KRSRAC for creating the polygons until 2019 maps procured from ISRO.

The meeting concluded with vote of thanks.

No:RDP/48/C.Cell/2019

Dated: 10/12/2019



Uma Mahadevan

Principal Secretary, PR

Rural Development & Panchayat Department

To,

1. Smt. Dr. Uma Mahadevan, Principal Secretary, PR, RDPR Department.
2. Sri. S.A. Ashraful Hasan, Director, Panchayat Raj-1, RDPR Department.
3. Sri. V.Nagaraja, Director, e-Governance, RDPR Department.
4. Sri. K. Shivaram Gowda, Chief Executive Officer, Bengaluru Urban ZP.
5. Smt. Shantala M.A, Joint Director, DTCP, Bengaluru
6. Sri. Raghavendra, Deputy Director, BMRDA, Bengaluru.
7. Sri. M.K. Kempegowda, Advisor to Panchayat Raj, RDPR Department
8. Sri. Dr. C. Siddaramaiah, Deputy Secretary, Bengaluru Urban ZP.
9. Sri. T.K. Ramesh, Deputy Secretary, Tumakuru ZP.
10. Sri. Samarthram, Senior Technical Director, NIC.
11. Sri. Jagadeesh.K.G, Assistant Project Officer, Bengaluru Urban ZP.
12. Sri. Gagan. A.S, Assistant Director, e-Governance, RDPR Department.
13. Sri. M. Kishore Kumar, Executive Officer, Bengaluru North TP, Bengaluru Urban.
14. Smt. Shantala.K, PDO, Adaguru GP, Gubbi TP, Tumakuru ZP.
15. Sri. Gangaram, PDO, Doddajala GP, Bengaluru North TP, Bengaluru Urban ZP.
16. Sri. Rajashekar A.S, Team Lead, K-GIS, KRSRAC.
17. Smt. Roopa Bhandiwad, Team Lead, K-GIS, KRSRAC.
18. Sri. Mohammed Imtiyaz, State Project Manager, RDPR Department.

Decision taken:

1. DTCP & BMUDA to provide the soft copies in a hard copy format to KRSAC.
 2. KRSAC to send the proposal to respective departments in and copies in hard copy/Autocad format.
 3. DTCP Deputy Secretary, Bangalore Urban Zone to coordinate with BMUDA and other local Planning Authority for the same.
 4. KRSAC to provide office copy to e-Swathara and the website through mobile app.
 5. Complete the process of digitalisation of properties of Bangalore Urban Zone by Dec 2019 with the help of DTCP.
 6. Complete the process of digitalisation of properties of Bangalore Urban Zone by Dec 2019 with the help of DTCP.
- It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.

It is noted that the 10-15 maps provided by DTCP are not the final maps and are to be updated from 15th Dec 2019 onwards.