

PROCEEDINGS OF THE SOCIO, ECONOMIC & CASTE CENSUS 2011
[SECC-2011] MEETING PRESIDED BY DR. AMITA PRASAD,
PRINCIPAL SECRETARY TO GOVERNMENT RDPR FOR REVIEWING
PROGRESS ON 19.05.2012:-

List of participants is enclosed.

Consultant, RDPR Department welcomed the Chairman and all other Officers and Invitees for the Meeting and requested the Chairman to conduct the Meeting.

Principal Secretary to the Government, RDPR, reviewed the progress as per Agenda.

Subject	Action taken
<p>1. <u>Review of progress made in the Supervisory Work.</u></p> <ul style="list-style-type: none"> • Out of 1,26,936 E.B.s enumeration work completed in 122188 E.B.s (96% of progress in enumeration work) Supervisory work is completed for 65,825 E.B.s as on 14th May 2012. Vendor-wise progress was reviewed, which is as under: <p>i <u>Radiant Software:</u></p> <ul style="list-style-type: none"> a. Enumeration work completed in Kolar, Chikkaballapur, Mandya, Kodagu, Chmarajanagar and Bangalore Rural Districts. b. Ramanagar: 13 EB's still have to be enumerated. Out of which vendor informed that 3 [three] have been solved already 10 are pending for want of Tiff images. c. Uttar Kannada: 131 EB's still have to be enumerated. Enumeration work is pending since coastal EBs have to be manually keyed and mismatches and blocks to be corrected Vendor informed that this will be completed by 30th May 2012. 	<p>RDPR, Concerned Principal SECC-2011 Officers</p>

<p>d. Tumkur: 5 E.B.s still have to be enumerated. 4. E.B.s problem resolved. There is One mismatch of E.B which has to be set right.</p> <p>e. Hassan:46 EB's still have to be enumerated. Supervisory work is completed. Vendor informed that 46 E.B.s are out growth area. [OG E.B.s]</p> <p>f. Mysore: 246 EB's still have to be enumerated. Supervisory work is completed. Vendor informed that he has received the images and enumeration will be completed by 30th May 2012.</p>	<p>RDPR, Concerned Principal SECC-2011 Officers</p>
<p>g. Chikmagalur: 395 EB's still have to be enumerated. Supervisory work is completed. Because of mid term parliamentary Bye-election, still enumeration is going on.</p> <p>h. Dakshina Kannada: 103 EB's still have to be enumerated. Supervisory work is completed. 55 E.B.s Problems resolved so far.</p> <p>ii Om Software:</p> <p>a. Enumeration completed in Belguam, Bijapur, Bagalkot, Dharwad, Gadag and Haveri Districts.</p> <p>b. Chitradurga: 11 EB's still have to be enumerated Supervisory work is completed. 11 E.B.s not loaded due to Mismatch of EBs. BEL should contact Directorate of Census and resolve the issue.</p> <p>c. Bellary: 21 EB's still have to be enumerated Supervisory work is completed. The Chairman informed vendor to contact Deputy Commissioner concerned and resolve the issue.</p>	<p>Vendor should approach Mr.Vasudevan, AD., Census Operations in Karnataka by Monday [21.05.2012]</p>

iii **Transvision Software:**

- a. Enumeration completed in Bangalore Urban District
- b. **Bangalore Urban** : Enumeration work is completed in all the Blocks. Still 30 Blocks have to be loaded to NIC Out of pending 30 Blocks, 17 Blocks are mismatch sub-blocks. Vendor informed that he will resolve the issue with BEL and Directorate of Census and Complete the work by 15th June 2012.
- c. **Bangalore Urban** : Enumeration work is completed in 12839 Blocks of BBMP. Still 3229 Blocks have to be enumerated. Out of these Blocks 79 Blocks are outgrowth E.B.s [O.G]

RDPR, Concerned
Principal SECC-2011
Officers

RDPR and
BEL Executive
Director.

iv **Macro Infotech:**

- a. **Davanagere:** 10 Enumeration Blocks have to be loaded to NIC. These are Mismatch E.B.s Re-uploading work has been done.
- b. **Shimoga:** 11 Enumeration Blocks have to be loaded to NIC. Vendor, BEL and Directorate of Census should resolve the issue.
- Committee resolved that Charge officers of Gulbarga Division should certify before Supervisory Data toing to be uploaded to NIC.
 - Chairman observed, that BEL Executive Director, Mr.Nageshwar Rao, is not attending the review meetings which hampers the committee to take important decisions. Chairman insisted that the Executive Director should attend the meetings in future.

RDPR & State
Informatic Officer,
[SIO] NIC Bangalore.

All Principal SECC-
2011 Officers

<ul style="list-style-type: none"> • The Committee resolved that all enumeration work has to be completed by 30th May 2012 and Supervisory work by 15th June 2012. • Re-supervisory work has been done wherever quality Supervisory work has not been done. A letter to be addressed to Ministry of Rural Development, [MORD] New Delhi to request NIC to re-open so as to load corrected Re-supervisory data. State Informatics Officer, [SIO] NIC Bangalore, should summarize the information. • The Committee observed that 30 lakh population has not been covered which is of serious concern to the State Government. Hence, all the principal census officers in the State have been advised to carry out thorough canvassing at the stage of supervisory verification level, and instructed to maintain quality of work. 	
<p>2. <u>Disposal of Claims and objections:-</u></p> <p>i] Conducting of Gram Sabhas:</p> <ul style="list-style-type: none"> • It was decided to instruct the Deputy Commissioners & Principal SECC-2011 Officers to conduct Grama Sabhas between 15th June 2012 and 31st July 2012 in Rural Areas after the announcement of Draft List. <p>ii] Conducting of Ward Sabhas:</p> <ul style="list-style-type: none"> • The Committee observed that Ward Sabhas are not being conducted in Towns and Cities. Hence the Director of Municipal Administration has been instructed to suggest procedures for conducting Wardwise meeting involving the Corporator/Councillor of that area. 	<p>Deputy Commissioners and Principal SECC-2011 Officers.</p> <p>Directorate of Municipal Administration</p>

<p>3. <u>Printing of Draft Final List:-</u></p> <p>i] <u>Preparation of PDF Files:</u></p> <ul style="list-style-type: none"> • BEL representatives have been appraised to provide steps for printing of Draft list within 2-3 days. • BEL representative requested the Department to provide the following information:- <ul style="list-style-type: none"> a. EB wise Pin code b. Ensuring Internet Connection. c. Application Chart. • The Chairman instructed that RDPR Department in consultation with Urban Development Department, BEL Bangalore, Census Operations in Karnataka, Bangalore, to devise the procedure for disposal of claims & objections and provide the same to all Principal SECC-2011 Officers, who in turn has to instruct the claims and disposal Officers to receive and dispose off the claims and objections. 	<p>BEL</p> <p>RDPR</p> <p>Urban Development Department, BEL Bangalore, Census Operations in Karnataka, Bangalore.</p>
<p>4. <u>Submission of Applications for Non Inclusion in the Draft List:-</u></p> <p>i] It has come to the notice of MORD that consent to publish their socio economic background has not been canvassed properly. Hence, MORD has instructed to give wide publicity through advertisement for the same. The Committee resolved that this notice to be issued according to the needs of the State.</p>	<p>RDPR</p>

The Meeting was concluded with vote of thanks.

Sd/-
[Dr.Amita Prasad]
Principal Secretary to Government,
Rural Development & Panchayat Raj Dept.

No.RDPR 29/SJY 2011 [A-1]

Date: 28.06.2012

To:
The Concerned Officers.

Copy for information and necessary action to:

1. All the Deputy Commissioners and Principal SECC-2011 Officers of Districts in the State.
2. Commissioner, BBMP & Principal SECC-2011 Officer, Central Office, Hudson Circle, Bangalore.
3. Commissioner, City Corporations, Mysore, Mangalore, Belagaum, Hubli, Dharwad, Gulbarga Bellary and Davanagere.
4. Director for Census Operation in Karnataka, No.E & F wing, 7th floor, Kendriaya Sadana, Koramangala, Bangalore.
5. State Informatic Officer, NIC, Mini Tower, V.V.Tower, Bangalore-1.
6. Managing Director, Bharath Electronics Ltd., Jalahalli, Post, Bangalore.
7. Personal Secretary to Principal Secretary, Urban Development Department, Vikasa Soudha, Bangalore.
8. Personal Secretary to Secretary, Urban Development Department, Vikasa Soudha, Bangalore.
9. Personal Secretary to Commissioner, Municipal Administration, V..V.Tower, Dr.Ambedkar Veedhi, Bangalore.
10. Personal Secretary to the Rural Development and Panchayat Raj Department, M.S.Building, Bangalore.
11. Personal Assistant to Director, [SEP] and State SECC-2011 & Nodal Officer, Rural Development & Panchayat Raj Department, M.S.Building, Bangalore.
12. Joint Director,[SEP], Rural Development & Panchayat Raj Department, M.S. Building, Bangalore.
13. Deputy Director [SEP] [1 & 2] RDPR, Bangalore.
14. Special Officer, Computer Center, RDPR, Bangalore.
15. Office copy



(M.DEEPA)

Director [SEP] & State SECC-2011 Nodal Officer,
Rural Development & Panchayat Raj Dept.

Attendance of Officers & Staff, Vendors who have attended the Co-ordination meeting of SECC-2011. Presided over by the Dr. Amita Prasad, Principal Secretary to the Government, Rural Development & Panchayath Raj Department on 19.05.2012.

Sl. No.	Name of the Officers Sri / Smt.	Designation
1.	Dr. Amita Prasad	Principal Secretary to the Government. Rural Development & Panchayath Raj Department
2.	Anwar Pasha	Consultant, SECC-2011
3.	H. Prakash	Joint Director (SEP)
4.	Mukta Bai	Deputy Director
5.	M.J. Jagadeesh	Deputy Director (Directorate of Census)
6.	Tushar Ahmed M.V	Assistant Director (D.M.A)
7.	N. Suresh	Manager, B.E.L.
8.	C. Satyanarayana	Project Manager, M/s Radiant Info Systems Limited.
9.	Mahesh Shetty	General Manager, M/s Om Software Limited.
10.	Vishweshwar G.R	M/s Transvission Software Private Linted, Bangalore.
11.	Sanjay R.	M/s Macro Infotech.
12.	Prakash Sajjan	M/s Transvission Software Private Linted, Bangalore.
13.	Jayanth S.A	M/s Transvission Software Private Linted, Bangalore.
14.	S. Rangappa	S.L.A.O., B.B.M.P.
15.	Nanda Kumar	M/s Terra Software.
16.	B.F. Patil	Additional Commissioner, B.B.M.P., Bangalore.
17.	B. Shankarappa	Joint Director, B.B.M.P., Bangalore.
18.	R. Vasudevan	Asst. Director, Directorate of Census, Govt. of India.
19.	B. N. Kotes	FDA, B.B.M.P.
20.	B. Bheemappa	Deputy Commissioner, Rajarajeshwarinagar Zone, B.B.M.P.
21.	Balachandra K.	NIC.

